

<b>CONTRACT INSPECTION REPORT</b>			CONTRACT NO.		TASK NO.		
TO:  <b>Contract Administration and Settlement Branch</b>			DATE <b>2/28/69</b>		32 25X1		
			INSPECTION REPORT NO. (If final, so state)				
			ESTIMATED COMPLETION DATE 3				
NAME OF CONTRACTOR			2/28/69				
TY			25X1				
THE <del>Image Analysis Program</del> <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED -							
PER CENT OF FUNDS EXPENDED - 98% <b>See Note</b>							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
<b>INCENTIVES</b>							
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY							
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>							
1. <input type="checkbox"/> OUTSTANDING		4. <input type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY			
2. <input type="checkbox"/> EXCELLENT		5. <input checked="" type="checkbox"/> AVERAGE					
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.							
<b>RECOMMENDED ACTION</b>							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE				
<input type="checkbox"/> CLOSE OUT			<input type="checkbox"/> OTHER (Specify)				
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR							
SIGNATURE OF INSPECTOR <b>2/28/69</b>				DIVISION			
INSPECTOR'S EXTENSION				NPIC/TSSG/ESD/EL SIGNATURE OF APPROVER			
				25X1			

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/11/01 : CIA-RDP79B00873A000100010083-2

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

The contract is on schedule in all respects. Both the contractor and subcontractor have been visited during this period. [redacted] 25X1 continues to perform in a proficient manner and has produced some potentially significant results. They still seem to need some pushing and are receiving the same. One result from this portion of the contract is to be pursued under a time extension utilizing residual funds.

NOTE: The contract was over as of 2/28/69; however, the contract calls for the submission of a draft final report for approval on the printing of that report after approval which would be often the close of the contract. Sufficient funds were to be retained to perform this printing and final editing.

There will in addition to this be approximately [redacted] left in the [redacted] subcontract and a memo has been issued to Logistics Branch requesting a time extension to go into a bit more detail on one task of the original work statement. This will not effect the issuance of the final report but will require at a later date the issuance of an addendum to that report. 25X1 25X1

☐ UNCLASSIFIED☐ CONFIDENTIAL☒ SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/11/01 : CIA-RDP79B00873A000100010083-2